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Description: This study will be conducted over 12 months and will consist of the following four tasks 
 
Task I:  Data Collection 
Task II:  Literature Review 
Task III:  Evaluation of Tack Products & Application Rates & Other Techniques 
Task IV:  Final Report 
 

 
Total 

Study Budget 
Current 

FFY Budget 
Expenditures for 
Current Quarter 

Total Expenditures 
to Date 

Percent 
Complete 

$49,510.66 $24,755.33 $0.00 $11,950.40  100 (%) 

Error! Bookmark not defined. 
 
Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
 
 

Communicating with Tom Brokaw.  Waiting for more FWD data. 
 
 
 
Work Next Quarter:
 
 
 
 
Circumstances affecting progress/budget:
 
 



Gantt Chart:
 

PROJECT I.D. STARTING DATE     COMPLETION DATE     MONTH REPORT #           

PROJECT # 0092-02-13  Nov 1, 2003     Apr 30, 2005     October 2004 1      PERCENT OF   
CONSULTANT FIRM NAME   % TIME ELAPSED TOTAL PROJECT FUNDING  CONTRACT FUNDING         
Rowan University   66.00%  100% 100%         

NAME OF STUDY               Project Task Task  Project 

EVALUATION OF INTERLAYER BONDING IN HMA PAVEMENTS              Complete  Complete  Complete 

  YEAR 2004   Last 
Report 

This 
Report   

TASK MONTH Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6         
TASK 1 :                                          
Data Collection                                 22 0 0 0 
                                           
TASK 2:                                         
Evaluation of Tack Products,                                  39 0 0 0 
Application Rates, and Other 
Techniques 

                                         
                                           
                                           
TASK 3:                                           
Final Report                                  22 0 0 0 
                                           
                                           

SHOW PROGRESS BY USE OF A BAR CHART: SCHEDULED                                       
  COMPLETED                                100     0 
                        

 
 
 

Note: Gantt chart shown in State Fiscal Year Quarters 


